
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SDMS Document ID

2022509

Time Period: 17JAN04 23JAN04 Report # 027

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

156

31,290.50

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

10,682.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.

Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

93
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Final measurements were obtained at completed properties.
• Property database updated with current status of properties.
• Restoration appointments were completed at 14 properties, for a total of 28 restoration appointments

completed to date.
• Digital copies of property files were created and property completion packets composed.
• Greg Hoover, Mary Darling, and Carlton Lehman conducted site visit to meet with Victor Ketellapper and

attend scooping meeting for next phase of project.

Upcoming Project Activities

Four restoration appointments scheduled for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
23JAN04
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